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Presentation Outline

• County Recycling Efforts
• Introduction to fuel cells
• King County 1 MW fuel cell project 

overview
• Emissions and performance data 
• Lessons learned 
• Conclusions



WTD Vision

CREATING RESOURCES  FROM  
WASTEWATER

• Biosolids Recycling
• Biogas Management
• Grit Recycling
• Reclaimed Water  Production/Distribution



Biosolids Recycling

• King Co. has recycled 100% of it’s 
biosolids for nearly four decades

• Biosolids is used for forest fertilization, soil 
improvement in agriculture and compost 
production

• Bio-diesel will be produced



Biogas Management

• South Plant 1 MW fuel cell and 8 MW 
cogen facility

• West Point 4.6  MW engine/generators
• BrightWater will allocate space for future 

cogen and build energy education center



Reclaimed Water

• Currently produce 3  MGD 
• Customers near South Plant
• BrightWater “Backbone” project will use 

MBR technology to produce 5 to 7 MGD 
for distribution in several areas by 2011

• Regional water supply planning underway



How Fuel Cells Work

(Source: www.fuelcells.org)



Fuel Cell Types
TYPE ELECTROLYTE OPERATING 

TEMP. °F 

SINGLE-CYCLE 
ELECTRICAL 
EFFICIENCY 

% 

EXPECTED 
CAPACITY RANGE 

BY- 
PRODUCT 
HEAT USE 

PEM Polymer 
Membrane 180 30-35 5 kW to 250 kW Warm Water 

Alkaline Potassium 
Hydroxide 200 <40 3 to 5 kW Warm Water 

Phosphoric 
Acid 

Phosphoric 
Acid 400 35-40 50 kW to 200 kW Hot Water 

Molten 
Carbonate 

Potassium/ 
Lithium 

Carbonate 
1200 45-57 250 kW to 2 MW High Pressure Steam 

Solid Oxide 
(Tubular) 

Stabilized 
Zirconium Dioxide 

Ceramic 
1800 45-50 100 kW to 2 MW High Pressure Steam 

Solid Oxide 
(Planar) 

Stabilized 
Zirconium Dioxide 

Ceramic 
1200-1600 45-60 3 kW to 10 kW High Pressure Steam 



Fuel Cells Today
• Established technology

– defined product lines and end markets
– over 2,000 fuel cells in over 26 countries (http://www.fuel 

cells.org)

• Economically viable (with incentives) 
• Near zero emissions
• Ability to leverage existing gas infrastructure 
• High quality and reliable power
• Ability to site near where power is used

– removes transmission and distribution losses
– grid congestion increasing



Comparison of Efficiencies 

Note: Efficiencies do not include gas pretreatment or heat recovery



Fuel Cell Benefit - Low Emissions
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Fuel Cell Users

Wastewater Plants

Office Buildings
Universities

Hospitals

Data Centers

Facilities that want reliable power and have an 
available gas source



King County 1 MW Fuel Cell 
Demonstration Project

Fuel cell



Site Location  

• South Treatment Plant - Renton, WA
• 80 acre facility treats 70 mgd 

– average wet weather capacity = 115 mgd

• One of two King County regional wastewater 
plants
– third plant in design

• Approximately 1/2 acre site for fuel cell
• Conventional mesophilic anaerobic digestion



Project Goals

• Demonstrate that molten carbonate fuel cell 
technology can be adapted to use anaerobic 
digester gas

• Show that 1 MW (net A.C.) can be produced 
using either digester gas or natural gas

• Continue King County leadership in 
technology development and sustainability

• Show evidence of the potential for on-site 
generation with low air emissions



Operations Objectives

• Highly automated daily operation
• Remote monitoring with local alarms
• Operation and maintenance handled by 

plant staff
• Waste heat used within plant



Project Schedule

• Construction - April 2003 to April 2004
• Start-up - April 2004 to June 2004
• Two-year demonstration period - June 2004 

to June 2006
• Emission tests in 2004 and 2005



Overall Process Flow
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Fuel Cell Power Plant Process 
Flow Diagram

Fuel cell



Overall Plant Layout
Power inverter

Digester gas 
treatment

Flue gas (waste) heat recovery Fuel Cell 

Natural gas 
and water 
treatment



South Plant Biogas Production  

• Approximately 4 MW gas total 
• Until this project, all biogas scrubbed and 

sold as “pipeline quality natural gas” to 
local gas utility

• Fuel cell uses 1 MW of gas
• Cogen will use 8 MW natural gas (approx. 3 

MW from plant and 5 MW purchased from 
utility)



Types of Gases Used by the 
King County Fuel Cell
Runs on natural gas or digester gas
• Unscrubbed digester gas from plant

– sulfur removed (SulftaTreat + carbon)
• Natural gas from the plant

– scrubbed digester gas
– sulfur and CO2 removed (wet scrubber)
– “pipeline quality”

• Natural gas from utility



Digester Gas vs. Natural Gas

Digester Gas
• Methane ~ 65%
• CO2 ~ 38%
• LHV ~ 548 

BTU/scfm 
• Gas Flow to fuel 

cell ~ 215 scfm

Natural Gas
• Methane ~ 98%
• CO2 ~ 0%
• LHV ~ 900 

BTU/scfm 
• Gas Flow to fuel 

cell ~ 125 scfm



Performance Goals and Actual Data

Goals
• Efficiency = 49%    

(lower heating value)
• Efficiency with heat 

recovery = 72%
• Net Power Out =  1 MW
• Availability > 80%
• Emissions

– CO < 10 ppm
– NOx < 2 ppm
– NMHC < 1 ppm

Actual
• Efficiency = 43 to 47% 

(lower heating value)
• Efficiency with heat 

recovery = 60 to 65%
• Net Power Out =  1 MW 

(derate 2% every 6 months)

• Availability > 90%
• Emissions

– CO < 13 ppm
– NOx < 0.2 ppm
– NMHC = non detect



Emission Testing

• Tested for:
– Halides
– Siloxanes
– HAPs and TAPs
– CO
– NOx
– Methane
– Non-Methane Hydrocarbons 

(NMHC)



Cost of the Project

• Appropriated Federal Funding (EPA and 
Congress) = $9.5 million 

• King County = $3.0 million
• FuelCell Energy = $11.4 million
Total = $23.9 million



Current and Future Cost of 
Stationary Fuel Cells

• Current 
– $5M to $8M/MW installed
– $0.045 to $0.065/kWh
– 40% to 50% efficient

• Future Goal
– $1.5M/MW
– $0.015/kWh
– >50% efficient

Source: DOE Oak Ridge Nat’l Lab, Federal CHP Market and Fuel Cells



Lessons Learned - Construction

• Interconnect agreement with local utility 
difficult due to uniqueness of application

• Electrical inspection by utility challenging; third 
party inspector hired

• Field design required for some missing 
components

• Some equipment damaged during delivery
• Various skids were not “plug and play” as 

intended



Lessons Learned - Operations
• Integration with the plant gas system a challenge
• Constant gas quality and quantity required design 

modifications and new gas source
• Operation easy and high equipment availability
• Numerous components to maintain and some are 

expensive to replace (new stack every 3 to 5 years)
• System needs to be optimized to achieve design 

efficiency
• Fuel cell stack runs smoothly
• Transition from FuelCell Energy to King County 

operations took more time than anticipated



Conclusions

• Fuel cell technology is a viable, clean, sustainable 
power generation alternative

• Capital cost is competitive with other 
technologies if incentives are available

• Gas quality and quantity are key parameters for 
consistent power generation capability

• Efficiency of fuel cell technology continues to 
improve 

• Actual installation and start-up experience 
learned on this project is valuable for others



Questions?

Thank you for attending this presentation!
Please contact us for more information:
• Eleanor Allen (eallen@ch2m.com)
• Jaimie Hennessy (jhenness@ch2m.com)
• Greg Bush (greg.bush@metrokc.gov)
• Carol Nelson (carol.nelson@metrokc.gov)
• Mike Sumrow (msumrow@fce.com)
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